
 
 

 
Washington State Department of Enterprise Services  1 of 2 

STATE CAPITOL COMMITTEE 
JULY 20, 2015 
 

1063 BLOCK REPLACEMENT PROJECT – PROJECT UPDATE 
PURPOSE: INFORMATION 
 
BACKGROUND 
The 1063 Block Replacement Project was initiated through a 2013- 2015 $13 million 
appropriation to the Department of Enterprise Services for predesign, design, competition 
honoraria, project management, demolition preparation and other planning activities, including 
permits.  
The construction funding for the project was approved in the 2015-2017 biennial.  The project’s 
purpose is: 
 

 Develop a state-owned facility as a model of high-performance and energy efficiency. 

 Establish an efficient office building in Olympia for executive and legislative agencies. 

 Improve the gateway to the state’s Capitol Campus. 

 Replace an existing state-owned building at 1063 Capitol Way South in Olympia, which is 
more than 80 years old and at the end of its useful life. 

 Sellen/ZGF was chosen as the design-build team. 
 
STATUS 
Enterprise Services and Sellen/ZGF have completed or are in the process of executing the 
following project activities: 
 

 Submitted permit applications for smoke evacuation analysis, demolition and shoring to the 
City of Olympia. Other building and systems permits will follow. 

 The project status update was presented to the Capitol Campus Design Advisory Committee 
on May 21, 2015. 

 Construction funding for the 2015-17 biennial was approved June 30, 2015.  
Notice to proceed for demolition and construction was processed July 2, 2015. 

 The design build team presented the 40 percent design review documents to DES, tenants 
and DES reviewers in July 2015 

 

NEXT STEPS 
Enterprise Services and Sellen/ZGF are planning the following project activities: 
 

 Secure additional permits from the City of Olympia  including building, electrical, mechanical, 
plumbing, street, structural and utility permits 

 Begin demolition in late July of 2015. 

 Complete the 1063 Block Replacement Project building by August 2017. 
 

 
 
 
 
 
 



 

Washington State Department of Enterprise Services 2 of 2 

ADDITIONAL BACKGROUND 
 

The original 2013-2015 budget proviso included: 
 

 Approval for the state to enter into a financing contract for up to $69 million to construct a 
new office building.   

 The new building will be built using the design build project delivery system, as defined in 
state law RCW 39.10, with a guarantee for energy, operations and maintenance 
performance. 

 The office building will have 215,000 square feet of office space, with the Washington State 
Patrol, Office of Financial Management and legislative groups and as tenants. 

 The $13 million appropriation is considered the first phase of a two-phase process that 
included state responsibilities for site preparation, helping the design-build team obtain 
permits and reviewing the design portion of the design-build contract. 
 

The 2015-2017 legislation includes: 
 

 $65.5.million approval for construction funding. 

 Proviso for OFM to study efficiencies of tenants use of space and the possibility of other 
tenants to include in a report due October 2015. 
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